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Education in the Environment: 





Highlights of the university’s focused efforts during the past three months include the following: 
• Evaluation results from the NEEI Certification program were presented at the North American 
Association for Environmental Education (NAAEE) National Conference on October 9, 2009. 
• The Story of Gill graphic novel has been printed; a media release/bookstore signing is in the 
planning stages.  
• A total of 60 people participated in Families in Nature events at Red Rock Canyon National 
Conservation Area and Winchester Cultural Center. 
• Registration has opened for the Our Places Tell Stories Conference, February 24 -27, 2010. 
• Forever Earth was scheduled for 33 days and benefited 1,129 individuals. 
• Thirteen Discover Mojave Outdoor World events were conducted for 204 participants. 
 
 
CONSERVATION EDUCATION AND INTERPRETATION 
 
The following progress has been made toward CE&I project objectives in this quarter. 
 
Project 1 - Task 1. Assist CI teams in the implementation of at least three educational projects. 
a. Identify at least one project each year to focus on from the following areas of strategic 
importance to SNAP:  litter prevention, responsible OHV recreation, wilderness, and/or 
restoration. Agency personnel, including SNAP CI teams, will assist in the identification of 
these educational projects, providing necessary information and guidance. Project 
identification will be completed by August 31 of each year.  
The project identified and completed this year was Wilderness Awareness.  
 
b. SNAP Executive Director and PLI staff will work with SNAP Board of Directors to determine 
focus areas and context of delivery of messages for these focus areas. 
This will be accomplished next quarter. 
c. PLI staff, appropriate agency staff, and other experts will determine the best set of delivery 
systems for each area of strategic importance. Possible delivery systems include brochures, 
kiosks, multi-media products, billboards, electronic devices such as MP3 players etc. 
Allison Brody met with Sky McClain, SNAP Education Specialist, on September 8, 2009 to 
determine the best way to deliver Wilderness Awareness messages.  It was agreed that Allison would 
meet with local artist Sharon Shafer, who has created a multimedia wilderness presentation that she 
delivers to a variety of audiences, including K-12 and adults. Her presentation, called “The Art of 
Nature: Images from the Wildlands of Southern Nevada,” reveals the beauty and grace of Southern 
Nevada's wilderness areas through sketches, prints, music, and photographs.    
   
Lori Headrick, Wilderness Team Project Manager, observed Sharon Shafer give her presentation on 
October 27, 2009 for Martha P. King elementary school.  Lori Headrick then invited Ms. Shafer to 
give the presentation to the Wilderness Team on November 18, 2009.  The Wilderness Team agreed 
that the presentation meets their need to promote awareness of Southern Nevada Wilderness areas and 
help develop future stewards of the lands.   
 
Sharon Shafer and Allison Brody recommend that the team consider allowing SNAP and PLI develop 
education extensions to the presentation.  By infusing natural history, fine arts, and science, Sharon 
Schafer's stunning presentation can deliver messages, give academic content and inspire southern 
Nevadan's to care for Nevada's wilderness areas.  
d. Key user groups and best educational methodologies will be identified for each project, drawing 
upon the expertise of university faculty and staff. This will be completed by October 31 of each 
year. 
 
PLI and SNAP Educators proposed to work with Sharon Shafer to provide supporting academic 
content for presentations to the following K-12 classrooms in the Clark County School District 
(where academically appropriate): 
• 9th grade Environmental Studies and Sustainability - a required course for 75% of freshman 
in Clark County. 
• 6th grade life science (state science standard unifying concept: organisms in their 
environment). 
• Fine Arts courses throughout the district. 
• Potential Service Learning projects with magnet schools actively seeking community partners 
especially in the integration of science and art. 
 
As well as plan, create, and deliver the following Teacher Extension Activities (Extension of 
presentation):  activities, lesson plans, resources, curricular connections, and other experiences for 
teachers to use which will be integrated across subject and grade lines.  These will incorporate SNAP 
messages in ways that fulfill academic needs.  
e. CE&I products and services for the focus project will be created and implemented by 
PI/Project Manager Allison Brody with assistance from the UNLV graduate student, 
Curriculum Development Personnel, Media Relations, and Web Communications. UNLV fiscal 
and clerical personnel will assist the PI/Project Manager with ordering, tracking, and 
documenting the purchase and delivery of required materials, supplies, and equipment. Agency 
personnel will assist in product development, review, and execution within their agency 
educational programs. Examples of possible projects include brochures, interpretive signs, web 
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site content, multi-media products, curricula, and/or programs delivered by CE&I staff. Each 
project will be completed by May 31 of each year. 
No progress has been made this quarter. 
 
Project 1 – Task 2. Produce assessment proposals and reports for at least two CE&I products or 
services. 
a. Identify data collection protocols for assessment of CE&I projects in priority focus areas: litter 
prevention, responsible OHV recreation, wilderness, and/or restoration. This activity for the 
selected focus area will be completed by November 30, 2007 and November 30, 2010.  
Allison Brody presented evaluation results from the NEEI Certification program at the North 
American Association for Environmental Education national conference on October 9, 2009.  A total 
of 35 people attended the presentation. 
b. Drawing upon the expertise of university faculty and staff, the PI/Project Manager will write 
assessment proposals to human-subject standards specified by UNLV’s Internal Review Board. 
These proposals will be completed by February 28, 2008 and February 2, 2011. 
No progress has been made this quarter. 
c. Assessment end results will be cooperatively determined with the PLI staff, SNAP Executive 
Director, SNAP Board and appropriate agency staff.  
No progress has been made this quarter. 
d. Collect and analyze data, using UNLV faculty and research assistants as needed.  PI/Project 
Manager, with assistance from the UNLV graduate student and hourly personnel, will produce 
a written report by May 31, 2008 and May 31, 2011.  
No progress has been made this quarter. 
 
Project 1 – Task 3. Document number of people reached by CE&I programs and services of the four 
federal agencies and cooperating partners. 
 
Allison Brody will meet with agency staff in December 2009 to assimilate and collate data that the 
agencies have collected for the fiscal year that ended Sept. 30, 2009. 
 
 
Project 1 – Task 4. Work with at least one private sector group to implement at least two educational 
projects.  
a. Identify two or more projects for delivering SNAP priority focus area messages to at least one 
private sector group. Examples of private sector groups interfacing with public lands include 
tour companies, concierge associations, and housing developers. Examples of projects that 
incorporate SNAP messages could be the development of a training program for a tour 
company or an interpretive plan for a trail system through a housing development. Agency 
personnel, including SNAP CI team members, will provide necessary information and 
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guidance. SNAP Executive Director will work with PLI to develop concepts for private sector 
educational programs. At least one project will be identified by August 31, 2008, and an 
additional project will be identified by August 31, 2009.  
Allison Brody attended the Las Vegas Tourist Guide Guild (http://lvtgg.com/) member meeting on 
October 26, 2009 to introduce SNAP, PLI, and NEEI programs and investigate the possibility of 
holding stakeholder meetings to identify training needs.   
b. CE&I products and services for the focus project will be created and implemented by 
PI/Project Manager, with assistance from the Curriculum Development Personnel, the UNLV 
graduate student, and Media Relations. UNLV fiscal and clerical personnel will assist the 
PI/Project Manager with ordering, tracking, and documenting the purchase and delivery of 
required materials, supplies, and equipment. Agency personnel will assist in project execution. 
Each project will be completed by May 31 of each year (2008 and 2010, respectively). 
Due to low attendance (only three people were present) at the October 26 LV Tourist Guide Guild 
(LVTGG) meeting, it was decided to reschedule the presentation exploring training opportunities 
until December 14, 2009.  Conversations with the president and a long-standing member revealed that 
the LVTGG members underwent a content-based training developed and delivered in-house by 
LVTGG members.  There is not an immediate desire or interest in training provided by an outside 
party, such as SNAP or PLI.  It seems important for PLI to establish a stronger relationship with this 
group before they will be open to training opportunities.   
 
c. SNAP Executive Director will provide briefings to the SNAP Board of Directors on proposed 
private sector educational projects. 
 
 
Project 1 – Task 5. Work with the Hispanic community to implement at least two educational projects.  
a. PLI staff, in coordination with the appropriate agency staff, will identify at least one project for 
delivering SNAP priority focus area messages to Hispanic community by convening one or 
more stakeholder meetings. Examples of potential projects include interpretive projects and 
educational programs delivered at community events. Project identification will be completed 
by January 31, 2009. 
Two projects are being implemented to deliver SNAP priority focus area messages to the Hispanic 
community:  (1) the Families in Nature multicultural education program; and (2) the Hispanic 
Outreach program. 
b. CE&I products and services for the focus project will be created and implemented by 
PI/Project Manager, with assistance from the Curriculum Development Personnel, the UNLV 
graduate student, and Media Relations. UNLV fiscal and clerical personnel will assist the 
PI/Project Manager with ordering, tracking, and documenting the purchase and delivery of 
required materials, supplies, and equipment. Agency personnel will assist in project execution.  
(1) Two Families in Nature events were held this quarter (planning notes posted on Grovesite).  
Forty-five people attended an event that visited the Old Spanish Trails Park (Clark County) and 
Red Rock Canyon National Conservation Area on September 19, 2009.  Fifteen people attended a 
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camping-themed event at Winchester Cultural Center on November 21, 2009.  The outcomes of 
this latter event were to expand the comfort zone of a group that are primarily day users; decrease 
apprehension that people might be feeling over not knowing which activities are “right” and 
which are “wrong”; and to obtain feedback about this event and future events and the overall 
program.  Agency staff that assisted in facilitation included Amanda Rowland, Virginia Ramos, 
Emily Montoya, Laura Brinson, and Gina Melee.   
 
The planning team (Amanda Rowland, Tricia Mynster, Allyson Butler, Irma Wynants, Wilisha 
Daniels, and Ricky Covey) continues to engage in additional strategic planning for the Families 
in Nature program.  The team participated in a national EEATP-funded Inclusivity Initiative 
meeting in conjunction with the North American Association of Environmental Education 
(NAAEE) National Conference in Portland, Oregon.  The team worked with other initiative 
members to develop and deliver a “Lessons Learned” presentation at the conference on October 
9, 2009. 
 
The team also met with Maria Marinch, President of Language Sources, on November 13, 2009 
to develop a communication plan, including identifying goals, objectives, and priority 
communication tools.  The team is evaluating logo concepts to help us “brand” this program.   
 
(2) Language Sources and PLI staffed a booth at the Vive tu Vida health fair on October 25, 2009.  
The theme of the booth was exploring our public lands is part of a healthy lifestyle.  Hector 
comics, tattoos, and masks were distributed.   
c. PLI staff, in collaboration with agency staff, will identify additional potential projects or 
services suggested by follow-up stakeholder meetings.  
This has been accomplished in previous quarters. 
d. PI/Project Manager, with assistance from the Curriculum Development Personnel, the UNLV 
graduate student, Media Relations, general clerical support, and agency personnel will create 
and implement one additional program or service for the Hispanic community, evaluating 
success and documenting milestones in a written report.  
The Families in Nature is an ongoing program, as described above.   
 
e. PI/Project Manager will enlist the services of professional social researchers to create and 
implement a survey and monitoring program of the Hispanic community. Initial survey will 
focus on visitors to areas selected by the SNAP Board of Directors. Preliminary survey results 
will be provided to the SNAP Board of Directors as they become available. The results will be 
used to guide Hispanic messaging and outreach program development and implementation. The 
messaging and outreach program will be implemented by PI/Project Manager Allison Brody, 
with assistance from contracted marketing specialists, the UNLV graduate student, Media 
Relations, and Web Communications. UNLV fiscal and clerical personnel will assist the 
PI/Project Manager with ordering, tracking, and documenting the purchase and delivery of 
required materials, supplies, and equipment. Agency personnel will assist in product 
development, review, and execution within their agency educational programs. Agency 
personnel will assist in project development and implementation.  
 
A conference call held on September 4, 2009 with Deb Reardon (project manager, SNAP Recreation 
Team), Allison Brody, Jim Gramman (OMB representative with the NPS Social Science program), 
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and Maria Marinch (Language Sources) revealed the need to hire a research firm prior to OMB 
approval.  PLI has initiated this process.  
 
f. A database will be created by contracted personnel, and the results of the survey and 
monitoring program will be entered into this database. A step-by-step resource guide for 
connecting with Hispanic communities will be completed based on this research by January 31, 
2011.  
This task refers to subsequent years.  No progress has been made this quarter.   
 
Project 1 – Task 6. Maintain and participate in area-wide cooperative CE&I effort. 
a. Administer educators’ listserv/blog on a monthly basis, with assistance of Media Relations and 
Web Communications personnel and input from agency staff. 
Postings and associated information can be viewed at www.enviroedexchange.org. 
b. Facilitate bi-monthly meetings for Partners for Education about the Environment, a 
collaborative group of informal educators from more than 20 informal education organizations 
in the Las Vegas area, including representatives from each of the four federal agencies.  
Allison Brody is facilitating a Professional Development subcommittee for CHOLLA.  The 
Committee met on October 14 to review results from a front-end needs assessment for professional 
development (CHOLLA Professional Development Committee Meeting Notes posted on Grovesite).  
A total of 26 CHOLLA members responded to the on-line survey, identifying three training priorities: 
1. Outreach strategies (12 members chose this = 41% of respondents) 
2. Service Learning (9 members, 31%) 
3. Marketing Programs (7 members, 24%) 
Two-thirds of respondents said that they would prefer training to be offered as part of the CHOLLA 
meeting.   
 
Allison Brody (PLI), Anne Grisham (Director, Magnate Schools), Mary Pike (Director, CPDD), Amy 
Page (PLI), and Amanda Rowland (SNAP) presented a training on Service Learning on November 
17, 2009 (see attachment). 
c. Appropriate agency staff will attend Partners for Education about the Environment meetings 
and work to collaboratively to identify regional education focus and efforts. 
Amanda Rowland and Ellen Anderson attended the November 17 CHOLLA meeting. 
d. Implement stated goals (listed below) for Partners for Education about the Environment with 
assistance from Media Relations, general clerical support, agency personnel, and the UNLV 
graduate student.  
Allison Brody, Amy Page, Amanda Rowland, and CPDD staff are part of a statewide committee, 
headed by Richard Vineyard, the Science Director for Nevada Department of Education, to develop 
Nevada’s Environmental Literacy Plan.  This plan, called the GreenPrint Plan, will allow the state to 
be eligible for federal funding through the upcoming No Child Left Inside legislation.  Considerable 
progress was made to this end during a planning meeting held in Reno on November 12, 2009.  This 
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plan will create a framework for environmental education and interpretation efforts throughout the 
state, including Southern Nevada and CCSD. 
 
Allison Brody, LaNelda Rolley, and Paula Garrett (PLI) printed and released the “Story of Gill,” the 
first of the “Mojave is Home” graphic novel series designed to connect children with SNAP agency 
public lands.  The graphic novel will also be available on-line (www.discovermojave.org).   
 
Project 1 – Task 7. Develop Public Awareness Campaign to inform residents about the benefits of our 
public lands; encourage residents to learn about the plants, animals, rocks, and the natural and 
cultural history of Southern Nevada; and motivate people of all ages to responsibly explore outdoor 
recreational opportunities on public lands. 
a. Conduct pre- and post-surveys to measure resident awareness levels. Pre-survey to be 
completed by August 31, 2008. Post-surveys to be completed by July 31, 2009 and April 30, 
2010.  
 
The SNAP Education Team has agreed to meet on December 4, 2009 to develop a communication 
plan that will provide direction for this task. 
 
b. PLI and SNAP staff will participate in the development of a public awareness campaign, which 
includes but is not limited to creative strategy, production, distribution and evaluation. 
Campaign development will be completed by August 31, 2008 and implemented by January 5, 
2009.  
 
Progress on this cannot be made until the SNAP Education Team provides strategic direction.  A 
meeting has been scheduled for December 4, 2009 for this purpose. 
 
A proposal has been accepted by the Rivers, Trails and Conservation Assistance Program (RTCA) to 
facilitate a collaborative to work together to create, develop, and implement a Southern Nevada 
Children’s Outdoor Bill of Rights.  A proposed work plan (see attached) will be presented to the 
SNAP Education team for approval on December 4.  Allison Brody, Daphne Sewing, and Deb 
Reardon have created this draft plan, which includes holding three youth focus groups and a larger 
stakeholder meeting.  The draft format for the youth focus group and a draft list of potential 
stakeholders are attached.    
 
c. PLI staff, in coordination with SNAP and agency staff, will develop a media plan and budget 
for the implementation of the public awareness campaign. This will be complete by January 5, 
2009.  
Progress on this cannot be made until the SNAP messages have been approved and the SNAP 
Education Team provides strategic direction. 
 
d. PLI and SNAP staff will develop promotional vehicles to reach target audiences onsite by 
January 5, 2009.  
Progress on this cannot be made until the SNAP messages have been approved and the SNAP 
Education Team provides strategic direction. 
e. PLI staff will produce a written assessment report of the effectiveness of the public awareness 
program. This will be completed by May 2010.  
This task refers to the fourth quarter of this year.   
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Project 1 – Task 8. Develop Mobile Exhibit program to deliver SNAP messages. 
 
a. PI/Project Manager will coordinate the development and construction of three-dimensional 
museum-quality exhibits with graphical elements and supporting educational materials, with 
assistance from the Curriculum Development Personnel, the UNLV graduate student, and 
Media Relations. SNAP and agency staff will assist in project development and 
implementation, message and graphic design development, and with the design of quality 
assurance protocols to ensure the consistent and effective use of the exhibit program. This will 
be completed by May 31, 2010.  
 
The Mobile Exhibit Project Planning Report (posted on Grovesite) has been submitted to the SNAP 
Executive Director, the SNAP Education team, and the SNAP Board.  Allison Brody, Angelina 
Yost, and Jennifer Haley met with the SNAP Board on November 20, 2009, seeking approval for the 
project, but no decision was made at that time.   
 
Project 1 – Task 9. Investigate potential delivery systems for integrating SNAP messages into the Clark 
County School District. 
 
Project 1 – Task 10. Develop a Nevada State EE&I Certificate Program and conduct an Our Places 
Tell Stories Conference.  
a. PI/Project Manager, in cooperation with the Nevada Natural Resource Education Council, will 
facilitate the implementation of the Nevada State Certification Program for Environmental 
Education and Interpretation (NEE&I). Certification program components will include: 
recruitment and registration of Certificate Program participants; four workshops for 
Certification program participants; mentor-training workshops; and supervised internships for 
Certification program participants. SNAP and agency staff will provide review of certificate 
standards. Curriculum will be developed for the pilot program by May 31, 2008.  
 
This was completed May 2009.  Updates and were presented to the SNAP Education team on 
November 9, 2009.  A total of 13 members of the third cohort completed coursework on August 
2009 and are currently completing capstone projects. 
 
The NEEI Certification program was highlighted at the NAAEE national conference in Portland, 
OR on October 9, 2009. Allison Brody served on several panel discussions talking about the 
successes, challenges, and evaluation protocols for the NEEI program.  NAAEE has released 
accreditation standards, which will be reviewed by the Program Committee in January 2010. 
 
b. PI/Project Manager will facilitate the planning and implementation Our Places Tell Stories 
conference. Conference components will include: identification and invitation of speakers, 
including a keynote; recruitment and registration of participants; creation of conference 
program; and facility logistics (food, rooms, set-up, etc.). The conference will be held on March 
4-6, 2008. If sufficient sponsorships are procured, it will be possible to hold an additional 
conference before May 2010.  
 
Planning team meetings have been held September 30 and October 28, 2009 (notes posted on 
Grovesite).  The planning team approved and released the “Save the Date” postcard, the OPTS 2010 
registration packet, and a scholarship application process and form (www.enviroedexchange.org). 
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SUMMARY OF YEAR 3 (ROUND 6) DELIVERABLES – CE&I 
 
Year 3 Deliverables 
(June 2009 – May 2010) 
Percent Complete as of 
November 30, 2009 
Plan for Completion 
Project 1 – Task 1   
a. Identify at least one project each 
year to focus efforts. 100% Completed:  Wilderness Awareness 
b. SNAP Executive Director and 
PLI staff will work with SNAP 
Board of Directors to determine 
focus areas and context of delivery 
of messages for these focus areas. 
20% 
SNAP Educators and PLI will present a 
Wilderness Outreach plan to the Wilderness 
team December 9. 
c. Determine the best set of delivery 
systems for each project. 20% 
This will be identified in the Wilderness 
Outreach Plan. 
d. Key user groups and best 
educational methodologies will be 
identified for each project. 
20% This will be identified in the Wilderness Outreach Plan. 
e. CE&I products and services for 
the focus project will be created 
and implemented. 
20% These will be identified in the Wilderness Outreach Plan. 
Project 1 – Task 2   
a. Produce assessment proposals 
and reports for at least two CE&I 
products or services. 
100% 
Evaluation results for the NEEI Certification 
Program were presented at the NAAEE National 
Conference on Oct. 9, 2009. 
Project 1 – Task 3   
Document number of people 
reached by CE&I programs and 
services of the four federal agencies 
and cooperating partners. 
75% Data will be compiled during the third quarter. 
Project 1—Task 4 5% A project has been identified:  develop a training plan for Southern Nevada Tourism sector 
Project 1 – Task 5   
a. Identify project for delivering 
SNAP priority focus area messages 
to Hispanic community. 
100% Families in Nature program; outreach tools and events. 
b. Create and implement project. 100% Two Families in Nature events and one outreach event were staffed this quarter.   
Project 1 – Task 6   
a. Administer educators’ 
listserv/blog. 
Continuous  
b. Facilitate CHOLLA  meetings. Continuous  
c. Appropriate agency staff will 
attend CHOLLA  meetings. 
Continuous  
d. Implement stated goals (see 
overview section) for Partners for 
Education about the Environment. 
Continuous 
The Nevada Environmental Literacy plan is 
being written; “The Story of Gill” has been 
released. 
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Project 1 – Task 7   
Develop a media plan and budget 
for the implementation of the public 
awareness campaign.  
25% Awaiting SNAP Education Team approval and direction. 
Project 1 – Task 8   
Coordinate the development and 
construction of three-dimensional 
museum-quality exhibits with 
graphical elements and supporting 
educational materials 
45% Awaiting SNAP Board approval. 
Project 1 – Task 9   
Investigate potential delivery 
systems for integrating SNAP 
messages into the Clark County 
School District. 
100% Completed. 
Project 1 – Task 10   
Develop a Nevada State EE&I 
Certificate Program and conduct an 
Our Places Tell Stories Conference. 
100% A third cohort are completing capstone 




FOREVER EARTH PROGRAM 
 
The following progress has been made toward Forever Earth project objectives in this quarter. 
 
Project 2 – Task 1. Coordinate and schedule Forever Earth uses. 
 
a. Revise Forever Earth Standard Operating Procedures (SOPs; Sewing et. al., 2006) and produce 
revised SOP edition.  
 
This task was completed in the first quarter for Year 3. 
 
b. Provide training on revised SOPs for boat captains and deckhands. This activity will be 
completed by September 30 of each year. 
 
Training was held on September 29, 2009. 
 
c. Maintain Forever website and update content.  
 
This activity is on-schedule to be completed by May 31 of each year, as needed. 
 
Project 2 – Task 2. Schedule and deliver educational programming for a minimum of 25 trips. 
 
a. Coordinate with Clark County School District teachers as well as private school teachers and 
home school educators to schedule a minimum of 25 educational trips on Forever Earth. This will 
be completed by May 31 of each year. 
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In the second quarter, 1114 passengers benefited from educational programming during 32 trips aboard 
Forever Earth. These are detailed in the following table. Highlights of Forever Earth educational use 
included: 
• Fourth and fifth-grade students from Goldfarb Elementary School (September 8, 9, 10, 11, and 
17; October 22 and 23; and November 9 and 20, 2009) learned about Lake Mead’s water use 
cycle (fourth-grade) and suitability of Lake Mead’s habitat for razorback suckers (fifth-grade).  
• Fourth-grade students from West Prep Elementary School learned about Lake Mead’s water use 
cycle on September 23, 24, and 25, 2009). 
• The Public Lands Institute conducted facilitator training aboard Forever Earth on September 29, 
2009.  Emergency boat drills were also performed for all facilitator staff and boat crew. 
• High school students from Burk Horizon High School (October 1, 2009) learned about invasive 
species by participating in the Alien Invaders activities. 
• UNLV’s Educational Outreach conducted two classes aboard Forever Earth. On October 3, 2009, 
UNLV Geoscience faculty taught a class on Lake Mead’s geology, and an Elderhostel class was 
conducted on October 26, 2009. 
• On October 8 and 9, 2009, fifth-grade students from Matt Kelly Elementary School learned about 
the suitability of Lake Mead’s habitat for razorback suckers. 
• On October 10, 2009, students from Bob Miller Middle School participated in activities focusing 
on the quagga mussel invasion and Lake Mead’s geology. 
• Seventh grade students from Bridger Middle School participated in geology activities on October 
14, 15, and 16, 2009.  The new shore activity was field tested with this group. 
• GATE students from several CCSD schools participated in the Alien Invaders activities on 
October 20, 2009. 
• Fifth-grade students from Reedom Elementary School learned about the suitability of Lake 
Mead’s habitat for razorback suckers (October 21, 27, and 28; and November 19, 2009).  
• On October 25, 2009, fifth-grade students from Lake Mead Christian Academy learned about the 
suitability of Lake Mead’s habitat for razorback suckers. 
• Students from Foothill High School learned about quagga mussels and Lake Mead’s geology on 
field trips conducted on November 3, 6, and 10, 2009. 
• On November 23, 24, and 25, 2009, fourth-grade students from Keller Elementary School learned 
about Lake Mead’s water use cycle. 
 
(NOTE: See attached for a listing of all Forever Earth trips conducted during the 2ndtQuarter.) 
 
Forever Earth Education Trips – Year 3 (Round 6), 2nd Quarter 
Date(s) Group Group 
Type 








8-Sep Goldfarb ES                 
(5th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
12 30 42 
9-Sep Goldfarb ES                 
(5th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
6 28 34 
10-Sep Goldfarb ES                 
(5th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
12 30 42 
11-Sep Goldfarb ES                 
(5th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
10 28 38 
17-Sep Goldfarb ES                 
(4th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
15 30 45 
21-Sep Goldfarb ES                
(5th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
9 28 37 
23-Sep West Prep ES         
(4th grade) 
Education Student Field Trip 4 hrs. 5 19 21 
24-Sep West Prep ES         
(4th grade) 
Education Student Field Trip 4 hrs. 5 20 25 
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25-Sep West Prep ES         
(4th grade) 
Education Student Field Trip 4 hrs. 5 21 26 
29-Sep Public Lands Institute Education Emergency Drills 2 hrs. 12 0 12 
1-Oct Burk Horizon HS      
(High School) 
Education Student Field Trip 4 hrs.         
(2 trips) 
10 37 47 
3-Oct UNLV Educational 
Outreach 
Education Community Field 
Trip 
4.5 hrs. 23 0 23 
8-Oct Matt Kelly ES              
(5th grade) 
Education Student Field Trip 4 hrs. 6 12 18 
9-Oct Matt Kelly ES              
(5th grade) 
Education Student Field Trip 4 hrs. 8 14 22 
10-Oct Bob Miller MS         
(6th-8th grade) 
Education Student Field Trip 4 hrs. 9 10 19 
14-Oct Bridger MS                     
(7th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
6 48 54 
15-Oct Bridger MS                     
(7th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
6 47 53 
16-Oct Bridger MS                     
(7th grade) 
Education Student Field Trip 4 hrs.        
(2 trips) 
10 40 50 
20-Oct CCSD GATE              
(5th grade) 
Education Student Field Trip 4 hrs. 4 20 24 
21-Oct Reedom ES                  
(5th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
9 27 36 
22-Oct Goldfarb ES                
(4th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
8 29 37 
23-Oct Goldfarb ES                   
(4th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
12 25 37 
26-Oct UNLV Elderhostel Education Field Trip 4.5 hrs. 25 0 25 
27-Oct Reedom ES                  
(5th grade) 
Education Field Trip 3.5 hrs.        
(2 trips) 
10 24 34 
28-Oct Reedom ES                  
(5th grade) 
Education Field Trip 3 hrs. 5 21 26 
29-Oct Lake Mead Christian 
Academy                     
(5th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
13 25 38 
3-Nov Foothill HS                     
(9th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
8 34 42 
6-Nov Foothill HS                     
(9th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
9 32 41 
9-Nov Goldfarb ES           
(4th grade)                   
Education Student Field Trip 4 hrs.         
(2 trips) 
12 28 40 
10-Nov Foothill HS                     
(9th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
8 30 38 
19-Nov Reedom ES                  
(5th grade) 
Education Student Field Trip 4 hrs. 
(2 trips)  
 13 29 42 
20-Nov Goldfarb ES                
(4th grade) 
Education Student Field Trip 4 hrs. 
(2 trips)  




 Education --   
32 groups 
 
 Education –  
125.5 hrs. 
 





 Education --    
50 groups 
 
 Education –  
190 hrs. 
 
523 1229 1758 
 
b. Review and revise existing Forever Earth curricula (Sewing et. al, 2006) and produce 2007-2008 
Edition. This will be completed by May 31 of each year, beginning in 2008. 
 
The 2007-2008 Edition was completed by May 31, 2008. 
 
The 2008-2009 Edition was completed by May 31, 2009. 
 
The 2009-2010 Edition is on schedule to be completed by May 31, 2010. 
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c. Drawing upon the expertise of university faculty and staff, develop and produce one additional 
curriculum module for sixth-grade students.  
 
This activity was completed in Year 1. 
 
d. Identify and purchase any needed program materials, supplies, equipment, and/or visual aids 
required for delivering the curriculum. This will be completed by May 31, 2008. 
 
This activity was completed in Years 1 and 2. 
 
This activity is on-going as items are identified throughout Year 3. Visual aids and equipment needs have 
been identified for 2009/2010 school year. This task is on schedule to be completed by May 31, 2010. 
 
e. Develop a partnership with one of the agencies responsible for water quality monitoring for 
integrating data collection performed by high school students into an ongoing research database.  
This will be completed by May 31, 2008. 
 
This activity was not completed due to the low number of high schools scheduling field trips aboard 
Forever Earth.  It was determined by the Curriculum Development Team to re-assign resources to on-
ongoing improvements and additional activities for the 7th grade Forever Earth curriculum. 
 
f. Develop one additional curriculum module for fifth grade students.  This will be completed by 
May 31, 2009. 
 
This activity was completed in Year 2. 
 
g. Develop one additional curriculum module for fourth grade students.  This will be completed by 
May 31, 2010. 
 
No progress was made on this task during the quarter.  The task is on schedule to be completed by May 
31, 2010. 
 
h. Working with agency personnel and drawing upon the expertise of university faculty and staff, 
produce a written assessment report that summarizes changes in student and teacher knowledge, 
attitudes, and performance and includes recommendations for program improvement. Utilize 
UNLV research assistants and faculty as needed to collect and analyze data.  
 
This task was completed in the first quarter for Year 3.  
 
Project 2 – Task 3. Schedule a minimum of three trips per year for research purposes. 
a. Develop and distribute a letter of introduction and a program brochure to university, state, and 
federal researchers in Nevada, Arizona, and Utah to inform them of Forever Earth and its purpose. 
This will be completed by August 31, 2007. 
 
This activity was completed during Year 1. 
 
b. Coordinate with university, state, and federal researchers to schedule Forever Earth for a 
minimum of three scientific research trips.  This will be completed by May 31 of each year. 
 
No progress was made on this activity in this quarter. 
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c. Identify and purchase any needed research supplies and/or equipment.   This will be completed 
by May 31 of each year. 
 
No progress was made on this activity in this quarter.  
 
d. Revise Forever Earth program brochure (Sewing and Miller, 2006) as necessary. Distribute a 
letter of introduction and program brochure to university, state, and federal researchers in Nevada, 
Arizona, and Utah to inform them of Forever Earth and its purpose.  
 
This task was completed in previous years. 
 
Project 2 – Task 4. Schedule Forever Earth as a mobile visitor center. 
a. Coordinate with the Interpretive Division at Lake Mead National Recreation Area on a 
continuous basis to schedule Forever Earth at least twice per month during peak visitation (June, 
July, August of each year). 
 
Three trips were conducted in the first quarter. 
 
Project 2 – Task 5. Provide Forever Earth for agency purposes for a minimum of six trips per year. 
a. Coordinate on a continuous basis with local, state, and federal agencies to schedule Forever 
Earth for a minimum of six trips per year. This will be completed by May 31 of each year. 
 
One agency trip was scheduled in the second quarter, bringing the total to three trips for Year 3.  On 
November 18, 2009, the National Park Service conducted a familiarization trip for participants in the 
Pacific West Region Public Affairs Conference. 
 
Forever Earth Agency Trips – Year 3 (Round 6), 2nd Quarter 
Date(s) Group Group 
Type 












6 hrs. 15 0 15 
TOTALS 
for Year 3 
 Agency-
-   6 
groups 
 
28.5 hrs. 63 0 63 
 
Project 2 – Task 6. Provide funding for student field trips to public land sites. 
PI/Project Manager Daphne Sewing, with the assistance from UNLV staff, will coordinate and disburse 
transportation funding for field trips to public lands by Clark County School District students. 
 
a. Produce a written report on Transporting Students to Public Land Sites for Field Trips. The 
report will include recommendations for future implementation.  
 
This activity was completed during Year 1. 
 
b. During the 2007-2008 school year, provide transportation funding for a minimum of 15 field 
trips to public lands. 
 
This activity was completed during Year 1. 
 
c. During the 2008-2009 school year, provide transportation funding for a minimum of 35 field trips 
to public lands.  
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This activity was completed during Year 2. 
 
d. During the 2009-2010 school year, provide transportation funding for a minimum of 35 field 
trips to public lands.  
 
In this quarter, funding for bus transportation was provided for 28 field trips. 
 
Project 2 – Task 7. Implement additional program assistance. 
PI/Project Manager Daphne Swing, with assistance from Project Planner Allyson Butler, will evaluate, 
and to the extent possible, implement a volunteer or other workforce structure to increase the scope of 
delivery and impact of the program. 
 
a. Determine and, to the extent possible, implement the most efficient, high quality delivery 
structure for the Forever Earth program.  
 
This task is on schedule to be accomplished by May 31, 2010. 
 
 
DISCOVER MOJAVE OUTDOOR WORLD 
 
The following progress has been made toward Outdoor World project objectives in this quarter. 
 
Project 3 – Task 1. Conduct a minimum of 25 Outdoor World events annually. 
a. Coordinate and develop a schedule of events for the year. This will be completed by September 
30 of each year. 
 
A draft schedule of activities for Year 3 (Round 6) has been developed (see attached). Interest from 
recreation and community centers and other groups to schedule additional activities will be reflected in 
subsequent revisions of this schedule.   
  
b. Utilize UNLV students and staff, volunteers, and federal agency personnel to conduct a minimum 
of 25 events. This will be completed by May 31 of each year. 
 
In this quarter, 13 events were conducted for 204 participants (see table below). 
 
Three activities (kayaking, indoor rock climbing, and geocaching) were conducted for participants from 
the Neighborhood Recreation Center, North Las Vegas Parks and Recreation Department, on September 
26, November 7 and 10, 2009. 
 
Members of the Environmental Science Club at Paradise Professional Development School participated in 
five activities:  kayaking, indoor rock climbing, geocaching, bird watching, and camping.  The camping 
event occurred at Red Rock Canyon National Conservation Area.  In addition to camping, participants 
also hiked, rock scrambled, and met a Bureau of Land Management ranger for an interpretive talk. 
 
Physical education students from Keller Middle School, Miller Middle School, and Northwest Career and 
Technical Academy participated hiking activities at Lake Mead National Recreation Area and Red Rock 
Canyon National Conservation Area (November 4, 10, and 14, 2009).  The activities are connected to the 
schools’ Project Adventure curriculum. 
Education in the Environment: A Strategy for Continued Interagency Outdoor Programming 
Quarterly Report: Year 3 ● Quarter 2 
15
 
A geocaching activity was conducted for members of an afterschool Outdoor Adventure Club at Fertitta 
Middle School on November 16, 2009. 
 
A Families in Nature event conducted at Winchester Cultural Center on November 21, 2009, focused on 
camping basics such as constructing a tent, “Leave No Trace” Principles, and cooking techniques. 
 
 
Discover Mojave Outdoor World Schedule – 2nd Quarter, Year 3 (Round 6)  
 
DATE GROUP # of 
PARTICIPANTS 
ACTIVITY LOCATION 





Kayaking I  Lake Mead NRA 
Wed., Oct. 7 Environmental 
Science Club, 
Paradise Elementary 
12 Kayaking I Lake Mead NRA 
Wed., Oct. 14 Environmental 
Science Club, 
Paradise Elementary 
9 Rock Climbing I Nevada Indoor 
Climbing Center 
Wed., Oct. 28 Environmental 
Science Club, 
Paradise Elementary 
10 Geocaching Sunset Park 
Wed., Nov. 4 Keller Middle School 25 Hiking Lake Mead NRA 
Wed., Nov. 4 Environmental 
Science Club, 
Paradise Elementary 
10 Birdwatching I Sunset Park 
Sat., Nov. 7 Neighborhood 
Recreation Center, 
NLV 











Tues., Nov. 10 Miller Middle School 20 Hiking Lake Mead NRA 
Tues., Nov. 10 Neighborhood 
Recreation Center, 
NLV 
20 Geocaching Hartke City Park 
Fri., Nov. 13 Northwest CTA High 
School 
22 Hiking Red Rock NCA 




Geocaching Fertitta MS 
Campus 
Sat., Nov. 21 Families in Nature 20 Camping Basics Winchester 
Cultural Center 
TOTALS for 
2nd Quarter  
7 Groups 204 
participants
13 Events  
TOTALS for 
Year 2 (to date) 
13 Groups 958 
participants
27 Events  
 
c. Draw upon the expertise of university faculty and staff to produce a written assessment report 
that summarizes changes in participant knowledge, attitudes, and performance and includes 
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recommendations for program improvement. Utilize UNLV research assistants as needed to collect 
and analyze data.   This will be completed by August 31 of each year, beginning 2008. 
 
This task was completed during the first quarter.  The assessment report for Year 3 is on track for 
completion by August 31, 2010. 
 
d. Maintain website to highlight program activities and partner contributions and update content 
as necessary. Website content will be evaluated regularly by agency staff.  This will be completed by 
May 31 of each year. 
 
Updates to the website were made this quarter; additional updates will be made throughout the year. 
 
Project 3 – Task 2. Develop a minimum of one new Outdoor World activity each year. 
a. UNLV and agency staff will work together to identify the type of recreational activity to develop 
into an additional event for targeted youth audience. This will be completed by August 31 of each 
year. 
 
An additional fishing activity is being investigated at the request of the U.S. Fish and Wildlife Service. 
 
b. Develop curriculum (goals, objectives, programs, activities, locations, etc.) for the selected 
recreational activity.   This activity will be completed by January 31 of each year. 
 
This task is on schedule to be completed. 
 
c. Field test new event curriculum, make changes, and finalize curriculum. This will be completed 
by May 31 of each year.  This activity will be completed by January 31 of each year. 
 
This task is on schedule to be completed. 
 
Project 3 – Task 3. Develop a minimum of two partnerships that increase the impact of the program 
each year to assist in conducting Outdoor World events, providing financial assistance, or supplying 
the desired target audience of economically disadvantaged youth, ages 8-12. 
 
a. UNLV, SNAP Executive Director, and SNAP Board of Directors work together to identify 
potential new partners. 
 
No progress was made on this task during the quarter. 
 
b. UNLV and appropriate agency staff, including the SNAP Board of Directors, will contact 
potential partners for intended purposes. This will be completed by October 31 of each year. 
 
No progress was made on this task during the quarter. 
 
c. Formulate a minimum of one partnership. This will be completed by January 31 of each year. 
 
Project Manager Daphne Sewing worked with one new partner this quarter.  A series of activities were 
planned for the Neighborhood Recreation Center, North Las Vegas Parks and Recreation Department.  
Additional activities are being planned.   
 
The partnership with Clark County School District is ongoing to provide activities for physical education 
students in middle school and high school. 
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d. Highlight partner contributions on website.   This activity will be completed by May 31 of each 
year. 
 
This activity is on schedule for completion. 
 
Project 3 – Task 4. Implement additional program assistance. 
PI/Project Manager Daphne Sewing, with assistance from Project Planner Allyson Butler, will evaluate 
and, to the extent possible, implement a volunteer or other workforce structure to increase the scope of 
delivery and impact of the program. 
 
a. Determine and, to the extent possible, implement the most efficient, high quality delivery 
structure for the Outdoor World program.   This will be done by May 31, 2010. 
 
This task is on schedule for completion. 
 
ADDITIONAL WORK ACCOMPLISHED FOR THIS PROJECT 
Two undergraduate students in a UNLV outdoor recreation and education class taught by Dr. Beth Barrie 
assisted with activities conducted for the Paradise Environmental Science Club.  As volunteers, they 
provided support to activity facilitators and helped with group management.  The students received credit 
in the class for their participation. 
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STATUS OF YEAR 3 (ROUND 6) DELIVERABLES – FOREVER EARTH & OUTDOOR WORLD 
 
Year 3 Deliverables 
(June 2009 – May 2010) 
Percent Complete as 
of 
November 30, 2009 
Plan for Completion  
FOREVER EARTH   
Project 2 – Task 1   
a. Revise SOP. 100% Operational changes will be identified during 
scheduled boat training and facilitators training 
and incorporated into the SOP. 
b. Provide training on SOP for boat 
crew. 
100% Training was held on September 29, 2009. 
c. Update and maintain website. 80% Updates will be made as needed. 
Project 2 – Task 2   
a. Schedule a minimum of 25 
educational trips. 
184% Additional reservations will occur throughout 
the school year. 
b. Produce 2009/2010 edition of FE 
curriculum. 
60% This is scheduled for completion by May 31, 
2010. 
c. Develop additional 6th grade 
curriculum. 
100% Completed. 
d. Purchase program materials, 
supplies, and visual aids. 
50% Visual aid and equipment needs have been 
identified for the 2009/2010 school year. 
e. Develop partnership for integrating 
data collected by high school students 
into existing research data base. 
0% This project was determined to be unnecessary. 
f.. Develop additional 5th grade 
curriculum. 
100% Completed. 
g. Develop additional 4th grade 
curriculum. 
20% On schedule for completion by May 31, 2010. 
h. Produce written assessment report 
of participants in Forever Earth 
curricula. 
100% Completed. 
Project 2 – Task 3   
a. Distribute information about 
Forever Earth to researchers in 
regional area. 
100% Completed during Year 1. 
b. Schedule 3 scientific research trips 
on Forever Earth. 
0% These will be scheduled throughout the year. 
c. Purchase needed research supplies 
and equipment. 
0% Purchases will be made dependent on needs 
identified by researchers. 
Project 2 – Task 4   
a. Schedule Forever Earth as a mobile 
visitor center twice per month during 
June, July, and August. 
50% NPS scheduled five trips during the first 
quarter.  Two were cancelled due to lack of boat 
crew and safety considerations due to high 
winds. 
Project 2 – Task 5   
a. Schedule a minimum of 6 trips for 
agency purposes. 
50% These will be scheduled throughout the year. 
Project 2 – Task 6   
a. Produce report “Transporting 
Students to Public Lands for Field 
Trips.” 
100% This task was completed during Year 1. 
b. Provide bus transportation funds 
for 35 student field trips. 
114% This will occur as the school year progresses. 
Project 2 – Task 7   
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a. Determine delivery system. 50% Currently working with Allyson Butler, to 
analyze potential delivery systems. 
OUTDOOR WORLD   
Project 3 – Task 1   
a. Develop a schedule of events for 
the year. 
80% Draft schedule will be modified as more events 
are scheduled by partners. 
b. Conduct a minimum of 25 events. 108% Current partners indicated they will schedule 
more events throughout the year. 
c. Produce written assessment report 
of participants in Outdoor World 
program. 
100% Completed. 
d. Update and maintain website. 50% New partners will be highlighted on website. 
This is expected to occur during the second 
quarter. 
Project 3 – Task 2   
a. Identify a new recreational event to 
be developed. 
50% A new fishing activity is being explored. 
b. Develop curriculum for the 
selected recreational event. 
20% This is expected to occur during the second and 
third quarters.  
c. Field test new event curriculum. 0% This is expected to occur during the fourth 
quarter. 
Project 3 – Task 3   
a. Identify potential new partners. 50% Completed. 
b. Contact potential partners. 0% Completed. 
c. Formulate a minimum of one new 
partnership. 
100% One new partnerships was established in the 
second quarter. 
d. Highlight partner contributions on 
website. 
20% New partners will be highlighted on website. 
This is expected to occur during the second 
quarter. 
Project 3 – Task 4   
a. Determine delivery system to 
increase scope of program. 
50% Will work with Allyson Butler to analyze 







___  November 30, 2009______________ 
Margaret N. Rees      Date 
Principal Investigator 
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Service Learning Presentation to CHOLLA, November 17, 
2009. 
Objectives:  define service learning and present essential components of service learning.   
Following scenario activity, Mary Pike presented the importance of Service Learning to help 
CCSD achieve the “21st Century Learning” initiative.  Anne Grisham spoke to the importance of 
Service Learning to Magnate Schools.  Amanda Rowland discussed the S.L. project she is 
managing through SNAP.  Allison Brody discussed the OPTS Conference pre-conference 
Service Learning Workshop on February 24, and asked:   
 
What did you discover about Service Learning?  What do you still want to know? 
 
Responses: 
WHAT I DISCOVERED WHAT I STILL WANT TO KNOW 
Difference between community service and SL 
and the criteria 
Brainstorm particular opportunities for 
CHOLLA sites 
SL must be connected to curriculum How to initiate a SL project with community 
and my site 
SL must have duration Examples of SL projects 
SL has 8 components Examples of culminating events 
SL is not just community service; must have 
ties to curriculum and has a beginning, a 
middle, and an end 
Examples of SL projects 
Must be an on-going event tied to curriculum, 
preferably student-initiated 
How to get involved as a facility/site 
(AWESOME!) I really feel like I understand 
what SL is now and the difference between SL 
and community service 
I always need more! 
Definition and components of SL (love the 
reflection piece) 
How can teachers outside of magnate schools 
and CTA’s get involved? 
SL requires a long program, with some sort of 
curriculum, that has student input and drive to 
accomplish something 
How do you form relevant, long-lasting 
relationships with groups re:  service learning 
Learned more specifics about what SL is Would like to learn more about pursuing 
funding for SL projects, planning strategies 
that incorporate student voice 
It is generated by a question that involves 
research, a plan and involvement of students 
from beginning to end – with collaboration with 
community partners in an on-going effort to 
make a measurable change or impact 
How do I brainstorm and get involved as a 
potential community partner? 
Better understanding of details of SL More information on how to instigate 
SL is more than just providing service and 
involves standards 
 
How SL differs from community service, and 
what SL is 
More real-world examples 
Some of the aspects of SL Good examples of SL projects and how to put 
it into effect 
23 
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Better idea of what SL is and the main 
indicators 
How others are interpreting this topic – 
projects that have manifested as a result 
 More examples of SL projects at various ages 
Began to separate SL from community 
service, based on its characteristics 
 
This was so informative!  Didn’t know what SL 
was!  Answered so many questions, thanks. 
 
The definition Examples, practicum 
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Public Lands “Bill of Rights” 
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Kick off meeting Oct 3 
Develop Work Plan collaboratively with UNLV Nov 2 
SNAP Education Team approval of Work Plan Dec 4th 1 
Develop “menu” for Southern NV Children’s Outdoor Bill of Rights through research and youth workshop. 
Facilitate conference call with Ray Murray, NPS Partnerships, to learn from the 
CA Kids Bill of Rights planning process.  
Nov 3 
Research other Kids Bill of Rights initiatives. Nov-Dec 4 
Assist in identifying potential classes/youth groups for youth workshop. Nov 1 
UNLV to approach school/organization and obtain permission; target diverse 
group.  
Nov 0 
Develop agenda for youth workshop collaboratively with UNLV.  
Ideas:picture sort (which would you choose, what do you think about this 
picture), focus groups, identify trends that kids value (i.e. social, active activity, 
environmental features) 
Nov 5 




Develop youth workshop summary. Dec 3 
Facilitate workshop in order to: 1) reach agreement on Southern NV Children’s Outdoor Bill of Rights and 
2) initiate collaborative partnership. 
Assist in the identification of stakeholders, who will be invited by UNLV. Nov 2 
Develop workshop agenda collaboratively with UNLV.  Dec 6 
Facilitate workshop, where the draft Bill of Rights will be developed. Early Jan 5 
Develop workshop summary and send revised Bill of Rights to SNAP Graphics 
for editing current draft. 
Early Jan 4 
UNLV facilitates SNAP Board review, edits and approval Jan 1 
Facilitate Action Planning Workshop & and attend Bill of Rights celebration/signing ceremony at Our 
Places Tell Stories Conference. 
Develop workshop agenda collaboratively with UNLV.  Jan 8 
Facilitate workshop, where the community will: 1) develop a list of existing 
programs, facilities and natural playspaces that implement the Bill of Rights, 2) 
identify gaps in programs, natural playspaces, etc. and brainstorm ideas to fill 
the gaps and 4) identify community partners that may assist with long-term 
implementation. 
Feb 6 
Attend Richard Louv signing ceremony. Feb 2 
Develop Action Planning Workshop summary. March 4 
Assist with Southern Nevada Kids Bill of Rights marketing plan and website development. 
Develop marketing plan. Support website development, which may include 
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Draft Youth Focus Group agenda for 
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Our public lands surrounding the Las Vegas valley hold inspiring natural 
and cultural treasures for us to enjoy today; create lasting memories for 
tomorrow; and take care of forever. 
 
Kids Bill of Rights – goals for youth workshop: 
Youth provide input on what types of experiences should be in a Kid’s Outdoor Bill of Rights, as 
well as suggestions for the age by which kids should have all these experiences. 
 
Who: 
1. SNWA / Springs Preserve, High School students (juniors, seniors) (week of Dec. 18 
tentative) 
2. J.D. Smith Afternoon Allstars, middle school students (Dec. 14 tentative) 
3. Winchester teen program (tentative Dec. 12) 
 






1. Brief intro to the idea that there are inspiring natural and cultural treasures and that 
experiencing these are important.   
2. Explain what a Bill of Rights is.  We would like to create a Children’s Bill of Rights for 
experiences in the outdoors. 
3. Sort pictures:  which experiences do you think will be fun, inspiring, engaging, important, 
memorable?  Which belong on an Outdoor Bill of Rights for Kids? 
a. Sort 
b. Choose top three favorites 
c. Why?  What has your experience been?  What is missing? 
4. What is the appropriate age range? 
5. Need a way to get at cultural heritage question. 
6. Closure:  when we use your ideas to develop the Outdoor Bill of Rights, what are some 
ways to help you and other kids do these things?  Is it through Boys and Girls Clubs, Rec. 
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Forever Earth Trip Schedule 
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Forever Earth Trips – Year 3 (Round 6), 2nd Quarter 
Date(s) Group Group 
Type 








8-Sep Goldfarb ES                 
(5th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
12 30 42 
9-Sep Goldfarb ES                 
(5th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
6 28 34 
10-Sep Goldfarb ES                 
(5th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
12 30 42 
11-Sep Goldfarb ES                 
(5th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
10 28 38 
17-Sep Goldfarb ES                 
(4th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
15 30 45 
21-Sep Goldfarb ES                
(5th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
9 28 37 
23-Sep West Prep ES         
(4th grade) 
Education Student Field Trip 4 hrs. 5 19 21 
24-Sep West Prep ES         
(4th grade) 
Education Student Field Trip 4 hrs. 5 20 25 
25-Sep West Prep ES         
(4th grade) 
Education Student Field Trip 4 hrs. 5 21 26 
29-Sep Public Lands Institute Education Emergency Drills 2 hrs. 12 0 12 
1-Oct Burk Horizon HS      
(High School) 
Education Student Field Trip 4 hrs.         
(2 trips) 
10 37 47 
3-Oct UNLV Educational 
Outreach 
Education Community Field 
Trip 
4.5 hrs. 23 0 23 
8-Oct Matt Kelly ES              
(5th grade) 
Education Student Field Trip 4 hrs. 6 12 18 
9-Oct Matt Kelly ES              
(5th grade) 
Education Student Field Trip 4 hrs. 8 14 22 
10-Oct Bob Miller MS         
(6th-8th grade) 
Education Student Field Trip 4 hrs. 9 10 19 
14-Oct Bridger MS                     
(7th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
6 48 54 
15-Oct Bridger MS                     
(7th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
6 47 53 
16-Oct Bridger MS                     
(7th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
10 40 50 
20-Oct CCSD GATE              
(5th grade) 
Education Student Field Trip 4 hrs. 4 20 24 
21-Oct Reedom ES                  
(5th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
9 27 36 
22-Oct Goldfarb ES                
(4th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
8 29 37 
23-Oct Goldfarb ES                   
(4th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
12 25 37 
26-Oct UNLV Elderhostel Education Field Trip 4.5 hrs. 25 0 25 
27-Oct Reedom ES                  
(5th grade) 
Education Field Trip 3.5 hrs.        
(2 trips) 
10 24 34 
28-Oct Reedom ES                  
(5th grade) 
Education Field Trip 3 hrs. 5 21 26 
29-Oct Lake Mead Christian 
Academy                     
(5th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
13 25 38 
3-Nov Foothill HS                     
(9th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
8 34 42 
6-Nov Foothill HS                     
(9th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
9 32 41 
9-Nov Goldfarb ES           
(4th grade)                   
Education Student Field Trip 4 hrs.         
(2 trips) 
12 28 40 
10-Nov Foothill HS                     
(9th grade) 
Education Student Field Trip 4 hrs.         
(2 trips) 
8 30 38 
18-Nov National Park Service Agency Familiarization Trip 6 hrs. 15 0 15 
19-Nov Reedom ES                  
(5th grade) 
Education Student Field Trip 4 hrs. 
(2 trips)  
 13 29 42 
20-Nov Goldfarb ES                
(4th grade) 
Education Student Field Trip 4 hrs. 
(2 trips)  
13  30 43 
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 Education –   
125.5 hrs. 
Agency –  
6 hrs. 
 






Education --     
50 groups 
Agency –  
6 groups 
 





588 1229 1817 
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Discover Mojave  
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Discover Mojave Outdoor World Schedule 
Year 3, Round 6 (June 1, 2009 – May 31, 2010)  
(last updated 11/17/09) 









Sat., June 13 General Public – 





Lake Mead NRA 




Fri., June 19 Valley View 
Recreation Center 33 
Kayaking I Lake Mead NRA 
Sat., June 20 Winchester Cultural 






Fri., July 10 Valley View 
Recreation Center 
24 Geocaching Sunset Park 
Wed., July 15 Westcare – Boys 13 Kayaking I Lake Mead NRA 
Sat., July 18 Winchester Cultural 
Center 14 
Kayaking I Lake Mead NRA 
Mon., July 20 Camp Lee Canyon, 





Wed., July 22 Westcare – Boys 6 Rock Climbing I Nevada Indoor Climbing Center 
Fri., July 24 Valley View 
Recreation Center 27 




RecMobile 13 Kayaking I Lake Mead NRA 
Wed., Aug. 5 RecMobile 9 Rock Climbing I Nevada Indoor Climbing Center 
Fri., Aug. 7 Valley View 
Recreation Center 16 




6 Groups 754 
participants
14 Events  





Kayaking I  Lake Mead NRA 




12 Kayaking I Lake Mead NRA 




9 Rock Climbing I Nevada Indoor 
Climbing Center 




10 Geocaching Sunset Park 
Wed., Nov. 4 Keller Middle 
School 
25 Hiking Lake Mead NRA 
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10 Birdwatching I Sunset Park 
Sat., Nov. 7 Neighborhood 
Recreation Center, 
NLV 






















20 Geocaching Hartke City Park 
Fri., Nov. 13 Northwest CTA 
High School 








Geocaching Fertitta MS 
Campus 





 7 Groups 204 
participants
13  Events  
Tues., Dec. 1 JD Smith MS 
Afternoon All Stars 
 Fishing/Hiking Forever Earth, 
Lake Mead NRA 
Wed., Dec. 9 Orr MS Afternoon 
All Stars 
 Fishing/Hiking Forever Earth, 
Lake Mead NRA 
Mon., Dec. 
14 




Groups participants Events  
Thurs., March 
18 
CCSD - Woodbury 
Middle School 





 Geocaching Sunset Park (or 
other location 
TBD) 
Wed., April 7 CCSD - Faiss Middle 
School 
 Hiking Red Rock NCA 
Tues., May 11 CCSD - Burkholder 
Middle School 
 Kayaking Lake Mead NRA 
Tues., May 18 CCSD - Basic High 
School 




Groups participants Events  
TOTALS for 
Year 3  
(to date) 
13 Groups 958 
participants
27 Events  
 
 
